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SECTION 6

RECOMMENDATIONS

The Resource Analysis Team has projected the impact of combined
requirements on the network and the contention among users. We recommend the
following measures to alleviate the areas of high contention previously identified.

6.1 GENERAL RECOMMENDATIONS

Any prime mission with periods of high activity and high
viewperiod contention with other prime missions should begin interproject
negotiation to satisfy each project’s primary objectives. Prime missions with
periods of high activity and high viewperiod contention with ongoing missions
should evaluate their current plans to ensure minimum science return level
support for the ongoing missions.

All users are requested to review their event timings during high
contention periods and, where possible, move them to a less-contested time frame.
Users should request special studies and analyses from the Resource Analysis
Team to aid them in planning and establishing “what if” options.

Calibrations continue to use a significant amount of resource time.
It is recommended that the evaluation of calibration times be continued, with a
goal of reducing calibration requirements, where feasible.

6.2 SUPPORT FOR THE RESOURCE ALLOCATION
PLANNING PROCESS

All users are urged to inform the Resource Analysis Team as soon
as possible of any changes in requirements resulting from design changes,
schedule changes, or user negotiations. Any suggestions, corrections, additions, or
deletions should be addressed to Frank Leppla, Jet Propulsion Laboratory, Mail
Stop 601-110, 4800 Oak Grove Drive, Pasadena, CA 91109, phone (818) 354-
2775.
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